Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code

7 W I | | ATF
g MT | | | AGS
o Tl s
10 Fl FES
26 | | | RHC
28 MT (. ELNS
30 W oI NSLS
31 WIFl | | RHIC
32 | | ATF
39 TWTF| | FES
40 | | | cao
41 [ ‘ AGS
42 M | | | RHC
43 M [ FES
44 TF| | ‘ AGS
46 MT | | | AGS
47 MTw | | AGS
49 |1 AGs
50 MTWTEF | | AGS
52 MTWTE | | AGS
54 [ FES
58 WIF[ | AGS
64 M I ATF
65 M I BLIP
66 MIWTE| | FES
67 T [ FES
68 I AGS
69 W | | | FES
70 TwW | | SPHX
71 M (. RHIC
72 MWEl || FES
73 T FES
s el || s
83 WTF| | | CEC
85 |MT [ FES
88 MTWTF| | ‘ FES
89 I NSRL
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Phase

Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction

Maintenance

Miscellaneous
Construction
Construction
Dismantle
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle
Construction
Construction
Dismantle
Construction
Maintenance
Dismantle
Construction
Construction
Construction
Dismantle
Dismantle
Construction

Construction

Open Jobs

Serial
Number
293

1585
1587
1588
8053
559
1
560
215
4942

3434
703
112

1586
617
1204
1036
408
621
321
9946
409
314
1581
607
1429
8919
1583
309
561
477
152301

8152014

224
1582
1579
7347

257

Group

Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Mechanical Tech

Description

Widen fence atorage gate
Modify decking

Remove garage door PTR-1
Replace ceiling tiles

Survey elevations 1010 & 1012
Survey guns

NSLS-II Survey

Survey pant legs

Preliminary beamline layout

PMs Gen's 1006, 1008, 1010, 1012, /
cranes

Misc. AGS/RHIC tier 7

Replace rusted tray arms (912)
1008 & 1010 - 6" tray

Remove cable tray PTR-1

929 & L18A remove load wiring
ALT. feed to 911 hot water pump
929 replace UPS

Replace PNL @ col. M-26

922 replace MDS-1, MDS-2

922 install lighting

EEBA crane repair

Up-grade power to 967
Transport vessel from 820 to 912
Move equipment

Strip MPS

Deliver steel

Assist AGS

Clean out PTR

Unload Ba Bar

Assist AC @ 1012

Clean up

Rebuild A3

PM's cranes and generators
704 MHz coax

Clean PTR-1

Strip MPS

Septum Mods

500Mhz coax

Issue Date

1/9/2015
1/23/2015
1/23/2015
1/23/2015
5/30/2014
1/16/2015

2/6/2009
1/16/2015
9/12/2014
5/28/2004

8/1/2003
9/6/2013
1/23/2015
1/23/2015
1/16/2015
1/16/2015
1/2/2015
6/20/2014
1/9/2015
12/19/2014
12/6/2013
5/23/2014
1/23/2015
1/23/2015
10/3/2014
1/23/2015
12/6/2013
1/23/2015
1/23/2015
1/23/2015
9/12/2014
1/23/2015
8/15/2014
10/3/2014
1/23/2015
1/16/2015
10/17/2014
11/21/2014

Week of:

Monday, January 26, 2015

Originator

Folz
Pendzick
Pontieri
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Folz

Pendzick

Pendzick
Pendzick
Pendzick
Pontieri
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pontieri
Pendzick
Pendzick
Pendzick
Pontieri
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pontieri
Pendzick
Pearson

Folz
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107 I
108 W |

109 T | |
111 | 10T
112 T | |OT
114 F| |OT

115 WTF| |

126 MIWTE| |

129 (.
131 MTIWTF| |
134 L

137 T | |
139 MTWTEF|

140 I
141 MIWTF| |
142 I
143 I
144 L
145 MTW | |
146 I

147 Lo
148 (.
149 Lo

150 Lo
152 Tl
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Job
Code
FES

NSRL
ELNS
RHIC
AGS
AGS
FES
CAD

STAR
PHNX

ELNS
FES
AGS
RHIC
ERL
STAR
RHIC
AGS
RHIC
AGS
AGS
RHIC
RHIC
AGS
AGS
AGS
AGS
AGS
AGS

Phase

Dismantle

Construction
Construction
Construction
Construction
Construction
Dismantle

Construction

Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
477

7349
308
1573
96
4617
1584
503

1553
1554

1590
523
141202
141218
141208
141217
150123
303
1401
816
141207
710
141215
602
710
140101
141217
116
141220

Group

Mechanical Tech

Mechanical Tech

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Clean up

Prep. Jacks

Run and test E-lens power supples

1 Mega watt power supply repair

Tune jump reg. card testing
Assist RF (Rich shift work & OT)

Clean PTR-1

Repair & test Toldo control boxes (shift

work Joe D.)

STAR graphics Win CC (shift work Tim)

Power supply water flow switch
monitor PLC (shift work Chris)

E-lens documentation
WATCH

Choke clean up

Transverse damper water 1005-E

Tower 3 repair

STAR tower Chem. Repair
1010 kicker piping

PLC documentation

1010 kicker air lines

10th station pump rebuild
LINAC cavity pump 7 repair
RHIC RF balance system
9MHz water system review
Fill DI cartridges

LINAC PLC replacement
LINAC station #2 repair
RFM6 tower repairs

Install M.M. temp. transmitter

LINAC MER clean up

Issue Date

1/23/2015
12/5/2014
1/16/2015

1/9/2015
4/18/2014
3/21/2008
1/23/2015
11/7/2014

11/21/2014
11/21/2014

1/23/2015
5/18/2007
12/5/2014
12/24/2014
12/19/2014
12/24/2014
1/23/2015
3/21/2014
1/16/2015
8/15/2014
12/12/2014
7/11/2014
12/24/2014
6/6/2014
7/25/2014
1/9/2015
12/24/2014
1/24/2014
12/24/2014

Originator

Pendzick
Pearson
Phillips
Zaltsman
Pendzick
Zaltsman
Pontieri

Pendzick

Pendzick

Phillips

Rosas
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto

Pendzick
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